ACHISE

POWERING IDEAS, BUILDING TOMORROW

NIRT RENEWABLE ENERGY

Requirement Clarification Questionnaire

Rooftop Solar Project CRM

Project reference number: PRT/NIRT/20260803/001

Prepared for: NIRT Renewable Energy Private Limited

Prepared by: ACHISE Developer Team

Reviewed and approved by: ACHISE Information and Communication Department

Communicated by: ACHISE Information & Communication Team

Based on: Rooftop Solar Project CRM – Business & Functional Requirement Document (31 pages) and Overall Process Flow – RTS (14 pages)

Date issued: 10.10.2026

Please return on or before: 17.10.2026

Answered by (name / role): Rajkumar . S / Technical Sales Engineer

How to answer this questionnaire

Thank you for sharing the requirement documents. We have read both documents completely. They give a clear picture of the CRM NIRT needs. To build the system exactly the way NIRT works, we would like NIRT's confirmation on some business rules, and on a few points where the two documents describe the process in slightly different ways.

All our questions in one document. So that development runs smoothly without taking your team's time again, we have gathered every question we need into this one document. Together with the BRD and the Process Flow, your answers become the complete requirement for the build. We kindly request each department head (Sales, Engineering, Purchase, Projects, Liaison, Accounts, Subsidy) to review the section for their area.

Steps

- Click a box ☐ to tick it. You may also type X next to your choice or highlight it, whichever is easier.
- Where appropriate, we have marked an option as (Recommended). This is what we suggest based on the documents and common rooftop-solar practice. If you agree, simply tick it.
- Use the yellow area under each question for any remarks, corrections or a different answer.
- The Annexure tables at the end have yellow cells for NIRT to fill in. Please attach the sample documents requested in the questions.
- Each section shows who at NIRT is best placed to answer it. Technical matters are taken care of by ACHISE and are listed in Section M for your information.
- Each question carries one of four labels, so it is clear what is needed:
  - **PROPOSED DEFAULT** – tick the Recommended option or choose another. If left blank, the Recommended option is used and shown in the Final Requirement Specification for NIRT's approval.
  - **DECISION REQUIRED** – NIRT's choice is needed. If left blank, ACHISE proposes an answer in the Final Requirement Specification for NIRT's approval.
  - **INFORMATION REQUIRED** – only NIRT has this information (values, lists, formats or annexures). It is needed before the requirement is frozen; if it is not available, a fallback is agreed in the Final Requirement Specification.
  - **OPTIONAL** – answer only if NIRT has something to add.
- Questions marked ACHISE PROPOSAL describe additional features ACHISE suggests beyond the BRD. NIRT may accept or decline them. Selecting a proposed additional feature, or leaving it unanswered, records a preference only; it is included only when confirmed in the approved release scope in the Final Requirement Specification.
- Each choice records NIRT's preference. The Final Requirement Specification confirms the final scope of this release and identifies any item that goes beyond the agreed project scope.
- Please complete the sign-off in Section N and return the file by email with the attachments.

What happens next

- ACHISE prepares the Final Requirement Specification from the BRD, the Process Flow and your answers. It covers every screen, field, status, report and rule, and records how any differences between the source documents were resolved.
- The Final Requirement Specification will include screen designs for the new modules (procurement, store, DISCOM, net metering, inspection, complaints, approvals and reports), so NIRT can see how each screen will look before it is built (BRD §45).
- NIRT approves the Final Requirement Specification and the screen designs together, in one approval. From that point the requirement is frozen (see Section N).
- ACHISE builds, tests and delivers the production-ready system, followed by User Acceptance Testing with one complete sample project from Lead to Project Closure (BRD §46).

At a glance

94 questions: 73 proposed defaults, 6 decisions, 13 information items and 2 optional. Each department can answer its own sections in parallel.

Section	Who should answer	Questions	Information required
A. Project stages and workflow	Management and CRM Manager, with the Sales head	Q1–Q22	–
B. Numbering, branches and data	Management and CRM Manager (company details: Accounts)	Q23–Q30	Q26, Q27, Q28, Q30
C. Proposal, payments and accounts	Sales head and Accountant	Q31–Q48	Q36, Q37, Q38, Q43
D. Documents	Liaison / Documentation team and CRM Manager	Q49–Q51	Q49
E. DISCOM, net metering and subsidy	Liaison / Documentation team and Subsidy team	Q52–Q55	Q52, Q53
F. Procurement and store	Purchase and Store team	Q56–Q61	–
G. Installation, testing and inspection	Project Manager and Engineering team	Q62–Q67	–
H. Closure and after-sales	Project Manager and CRM Manager	Q68–Q73	Q71
I. Users, roles and approvals	Management	Q74–Q79	Q74
J. Timelines, alerts and communication	Management and CRM Manager, with each department head	Q80–Q85	–
K. Dashboards and reports	Management and Accountant	Q86–Q88	–
L. Go-live and training	Management	Q89–Q93	–
N. Requirement freeze and sign-off	Management	Q94	–

Contents

How to answer this questionnaire 2
A. Project stages and workflow 5
B. Numbering, branches and data 12
C. Proposal, payments and accounts 15
D. Documents 20
E. DISCOM, net metering and subsidy 22
F. Procurement and store 23
G. Installation, testing and inspection 25
H. Closure and after-sales 27
I. Users, roles and approvals 29
J. Timelines, alerts and communication 31
K. Dashboards and reports 33
L. Go-live and training 34
M. Technical matters handled by ACHISE – no answer needed 36
N. Requirement freeze and sign-off 37

Annexure A – Document checklist by project type 38
Annexure B – Project closure checklist 39
Annexure C – Users and roles 40
Annexure D – Approval matrix 41
Annexure E – Planned duration and owner of each stage 42
Annexure F – Automatic messages and connections 44
Annexure G – Lists of choices 45
Annexure H – Company details for documents 46

A. Project stages and workflow

Who should answer: Management and CRM Manager, with the Sales head

Q1. Master list of project stages

PROPOSED DEFAULT · Reference: BRD §2, §42 (17 stages) · Process Flow p.12–13 "Most Important NIRT Control System" (about 26 stages)

Why we ask: The BRD lists 17 stages. The Process Flow lists about 26 and adds System Design/DPR, Negotiation, Material Receipt & QC, separate Testing and Commissioning, Final Invoice, Customer Handover and Warranty/O&M. The system needs one agreed stage list for the dashboard, the progress tracker and the timeline.

Tick one:

☐ Use the 17 BRD stages as the main stages. Add the extra Process Flow steps as checklist steps inside the related main stage (e.g. Design/DPR inside Proposal, QC inside Procurement, Handover inside Closure). **(Recommended)**

☑ Use all ~26 Process Flow steps as separate main stages.

☐ Use only the 17 BRD stages, without the extra steps.

Remarks / other answer (optional):

Q2. Order of commissioning and DISCOM inspection

PROPOSED DEFAULT · Reference: BRD §18 (Inspection → Commissioned) · Process Flow Stage 11–12 (Testing → Commissioning → DISCOM Inspection)

Why we ask: The BRD status order is Requested → Scheduled → Inspection Completed → Rectification → Approved → Commissioned. The Process Flow does internal testing and commissioning first, then DISCOM inspection. We need to know which order NIRT follows.

Tick one:

☐ Installation → Testing → Internal commissioning → DISCOM inspection (with rectification if needed) → Net metering → Grid synchronisation. **(Recommended)**

☑ Installation → DISCOM inspection → Approval → Commissioning (BRD order).

☐ It differs by DISCOM / category. The system should allow either order.

Remarks / other answer (optional):

Q3. Subsidy and DISCOM processes: sequential or parallel?

PROPOSED DEFAULT · Reference: BRD §42 (Subsidy Claim after Final Payment) · Process Flow Stage 8 and Stage 14 (registration happens early)

Why we ask: The BRD shows subsidy after final payment. The Process Flow shows subsidy registration and the DISCOM process starting before installation. If they run in parallel, a project can be "in Installation" while its DISCOM and subsidy tracks have their own status.

Tick one:

☐ Run DISCOM/Net Metering and Subsidy as parallel tracks with their own status, shown next to the main project stage. **(Recommended)**

☑ Strictly one stage at a time, in the BRD order.

Remarks / other answer (optional):

Q4. When can procurement start?

PROPOSED DEFAULT · Reference: BRD §14 ("once the project is technically confirmed") · Process Flow Stage 7 ("only after financial clearance")

Why we ask: This decides whether the system blocks a purchase request until certain conditions are met.

Tick one:

☑ Only after the advance is received AND DISCOM technical feasibility is approved. **(Recommended)**

☐ After the advance is received, in parallel with the DISCOM process.

☐ The Project Manager decides per project (no system block, only a warning).

Remarks / other answer (optional):

Q5. Skipping stages that do not apply

PROPOSED DEFAULT · Reference: BRD §11 ("Not Applicable"), §22 ("where applicable")

Why we ask: Not every project needs every stage (e.g. no subsidy for commercial projects, no loan for cash customers).

Tick one:

☑ Stages are switched on or off automatically by project type (e.g. subsidy only for eligible residential). A manager can mark any other stage "Not Applicable" with a reason. **(Recommended)**

☐ All stages always apply. Users mark them "Not Applicable" manually.

Remarks / other answer (optional):

Q6. Moving a project back to an earlier stage

PROPOSED DEFAULT · Reference: BRD §12 (Rejected → Resubmission), §18 (Rectification)

Why we ask: Examples: DISCOM rejects the application, or the design changes after the survey.

Tick one:

- ☑ Allowed for the CRM Manager / Project Manager, with a mandatory reason. Recorded in the audit trail. **(Recommended)**
- ☐ Allowed for any user who can edit the project, with a reason.
- ☐ Only the Super Admin can move a project back.

Remarks / other answer (optional):

Q7. Loan / financing step

PROPOSED DEFAULT · Reference: Process Flow Stage 2 ("Financing requirement") · not in BRD stage list

Why we ask: The current application has a Loan Processing step (loan provider, status, application number). The BRD does not mention it.

Tick one:

- ☐ Keep it as an optional step for customers taking a loan. **(Recommended)**
- ☑ Remove it. Only record "financing required: yes/no".
- ☐ Remove it completely.

Remarks / other answer (optional):

Q8. Project types handled by NIRT

DECISION REQUIRED · Reference: BRD §11 ("checklist based on project type"), §39 (Project types master)

Why we ask: Document checklists, stages and reports depend on project type.

Tick all that apply:

- ☑ Residential – with subsidy
- ☑ Residential – without subsidy
- ☑ Commercial
- ☑ Industrial
- ☑ Institutional / Government
- ☑ Housing society / common area
- ☑ On-grid
- ☑ Off-grid
- ☑ Hybrid (with battery)

Remarks / other answer (optional):

Q9. When is a lead converted into a project?

PROPOSED DEFAULT · Reference: BRD §9 · Process Flow Stage 6

Why we ask: The Project ID and Customer ID are created at this point, and every later document carries the Project ID.

Tick one:

☐ When the customer confirms (signed quotation / purchase order / work order received). **(Recommended)**

☑ Only when the advance payment is received.

Remarks / other answer (optional):

Q10. Lead status and lead grade

PROPOSED DEFAULT · Reference: BRD §6 (New → Contacted → Qualified …) · Process Flow Stage 2 (A Hot / B Potential / C Future / D Not feasible)

Why we ask: The two documents describe leads differently. They can be used together: status = where the lead is, grade = how likely it is to buy.

Tick one:

☑ Use both: BRD status and A/B/C/D grade. **(Recommended)**

☐ BRD status only.

☐ A/B/C/D grade only.

Remarks / other answer (optional):

Q11. Lost or "Not Qualified" leads

PROPOSED DEFAULT · Reference: BRD §6

Why we ask: A customer who postponed may come back months later.

Tick one:

☑ Can be reopened by Sales / CRM Manager, keeping the full history. **(Recommended)**

☐ Cannot be reopened. A new lead must be created.

Remarks / other answer (optional):

Q12. Duplicate leads

PROPOSED DEFAULT · Reference: BRD §3.1 ("One Customer – One Record")

Why we ask: The same customer may enquire twice (e.g. phone call and website).

Tick one:

☑ Warn when the mobile number or consumer number already exists, and link the new enquiry to the existing customer. **(Recommended)**

☐ Block the duplicate completely.

☐ Allow duplicates.

Remarks / other answer (optional):

Q13. Status lists for each module

PROPOSED DEFAULT · Reference: BRD §6, §12, §18, §19, §20, §21, §24, §35

Why we ask: The BRD gives the status values for leads, DISCOM, inspection, net metering, payments, subsidy, tasks and complaints.

Tick one:

☑ Use the status lists exactly as written in the BRD (Admin can add values later). **(Recommended)**

☐ Some lists need changes (write below).

Remarks / other answer (optional):

Q14. One customer with more than one project or site

PROPOSED DEFAULT · Reference: BRD §3.1 (One customer – one record), §3.2 (One project – one Project ID)

Why we ask: A customer may install at home and at their shop or factory, or own several service connections.

Tick one:

☑ One customer record can have several projects. Each project has its own site address, consumer number and Project ID. **(Recommended)**

☐ Every project creates a separate customer record.

Remarks / other answer (optional):

Q15. Capacity extension for an existing customer

PROPOSED DEFAULT · Reference: Process Flow Stage 1 (Existing customers, Existing O&M customers)

Why we ask: An existing customer may add more kW later.

Tick one:

☑ Treated as a new project linked to the same customer and the earlier project. **(Recommended)**

☐ Updated inside the original project.

Remarks / other answer (optional):

Q16. Assigning new leads to salespersons

PROPOSED DEFAULT · Reference: BRD §3.3 (Responsible person), §5.1 (Sales person)

Why we ask: The current application can assign leads automatically by location or source.

Tick one:

☑ Automatic assignment by location/area, then by source. A manager can re-assign at any time. **(Recommended)**

☐ The CRM Manager assigns every lead manually.

☐ Round-robin among salespersons.

Remarks / other answer (optional):

Q17. Who assigns site surveys and installations

PROPOSED DEFAULT · Reference: BRD §7 (assigned to the concerned person), §16

Tick one:

☑ The CRM Manager / Project Manager assigns the surveyor and the installation team, choosing from a calendar of their bookings. **(Recommended)**

☐ The salesperson assigns the surveyor directly.

Remarks / other answer (optional):

Q18. Automatic lead capture

DECISION REQUIRED · Reference: BRD §5.1 (Website, WhatsApp, Digital marketing)

Why we ask: Tick the sources that should create leads automatically. Other sources are entered by staff.

Tick all that apply:

☑ NIRT website enquiry form

☑ Facebook / Instagram advertisements

☑ Google advertisements

☑ IndiaMART / JustDial

☑ Missed-call number

☐ None – all leads entered by staff

Remarks / other answer (optional):

Q19. Bulk import of leads

PROPOSED DEFAULT · Reference: BRD §5.1 (Exhibition/Expo, Digital marketing)

Why we ask: Expo and campaign leads usually arrive as an Excel list.

Tick one:

☑ Authorised users can upload a list of leads from Excel. Duplicates are checked automatically. **(Recommended)**

☐ Not needed.

Remarks / other answer (optional):

Q20. Channel partners, business associates and referrals

PROPOSED DEFAULT · ACHISE PROPOSAL · Reference: BRD §5.1 (Referral, Channel partner, Employee reference) · Process Flow Stage 1 (Business Associates, Electrical contractors, Builders, Architects)

Why we ask: If NIRT pays commission or referral rewards, the CRM can track them. This is an additional feature proposed by ACHISE; it is not part of the BRD. Selecting it records a preference; inclusion is confirmed in the Final Requirement Specification.

Tick one:

☑ Record the partner/referrer on the lead and track commission due and paid per project. **(Recommended)**

☐ Record the partner/referrer name only. No commission tracking.

Remarks / other answer (optional):

Q21. Where the BRD differs from the approved prototype or current application

PROPOSED DEFAULT · Reference: NIRT email: BRD to be used as "primary reference for further development, modifications, and rectification"

Why we ask: Some screens and steps in the current application came from the earlier Bigin-based requirement.

Tick one:

☐ The BRD and this questionnaire take priority. The look and design of the approved prototype are kept. **(Recommended)**

☑ The current application takes priority where they differ.

Remarks / other answer (optional):

Q22. Corrections needed in the current application

OPTIONAL · Reference: NIRT email ("rectification of the application")

Why we ask: Please list anything in the current application you would like corrected or improved, with the screen name. Screenshots can be attached.

Your answer:

We have a Prototype, Hence correction can be given only after the actual application is received

B. Numbering, branches and data

Who should answer: Management and CRM Manager (company details: Accounts)

Q23. Numbering format for IDs and documents

PROPOSED DEFAULT · Reference: BRD §3.2, §5.1, §9, §10

Why we ask: IDs appear on every document and cannot easily be changed later. If NIRT already uses a numbering series, please tell us the format and the last number used.

Tick one:

☑ Financial-year series, e.g. Lead NIRT/L/26-27/0001, Project NIRT/P/26-27/0001, Quotation NIRT/Q/26-27/0001, Receipt NIRT/R/26-27/0001. **(Recommended)**

☐ Calendar-year series, e.g. NIRT-P-2026-0001.

☐ Continue NIRT's existing numbering (write the format and last number below).

Your answer:

Q24. Branches / offices

PROPOSED DEFAULT · Reference: BRD §39 (Locations), §48 (Scalability – Locations)

Why we ask: This decides whether data and numbering are separated by branch, and whether staff see only their branch. Branch access works together with the record-visibility question in Section I.

Tick one:

☑ One company with branches. Staff see their own branch; Management sees all. **(Recommended)**

☐ Single office only, no branch separation.

Your answer:

Q25. Existing data to be moved into the new system

PROPOSED DEFAULT · Reference: BRD §44 item 21 (Data migration, if required)

Why we ask: Please tell us where current leads and projects are kept (Bigin, Excel, paper) and roughly how many are open.

Tick one:

☐ Move open leads and active projects from files NIRT provides (Excel). Closed old projects stay in the old records. **(Recommended)**

☑ Move all data including closed projects.

☐ Start fresh. No migration needed.

Your answer:

Q26. Expected size

INFORMATION REQUIRED · Reference: BRD §48 (Scalability)

Why we ask: Helps us plan hosting and storage capacity. Please give approximate numbers.

Please write: number of users now and in 2 years · leads per month · new projects per month · number of branches.

Your answer:

10 user - 10 user - 300 approximately - 50 approximately - nil

Q27. Company details printed on documents

INFORMATION REQUIRED · Reference: BRD §8, §10, §20, §22 (quotation, invoice, receipt, certificates)

Why we ask: Every printed document needs NIRT's legal and bank details. Please fill in Annexure H and attach the signature/seal image and logo.

Tick one:

☑ I have filled in Annexure H.

Remarks / other answer (optional):

Q28. Lists of choices used in the CRM

INFORMATION REQUIRED · Reference: BRD §39

Why we ask: Lists such as lead sources, roof types, and module and inverter models must be ready before go-live. Please check and complete Annexure G.

Tick one:

☑ I have filled in Annexure G.

Remarks / other answer (optional):

Q29. Staff list for creating user logins

PROPOSED DEFAULT · Reference: BRD §4, §39 (Employees, Departments)

Why we ask: Before testing we need each user's name, mobile, email, department, branch, role and reporting manager.

Tick one:

☑ NIRT will send the staff list in Excel with these details before testing starts. **(Recommended)**

☐ Attached with this questionnaire.

Remarks / other answer (optional):

Q30. Your website and email

INFORMATION REQUIRED · Reference: BRD §23 (Email), §44 (Deployment)

Why we ask: So that the CRM opens at NIRT's own web address and sends emails in NIRT's name. ACHISE does all the setup. We only need to know who looks after NIRT's website and email today, so we can coordinate with them.

Please write: name and phone number of the person or company who manages NIRT's website/email · the email address that customer emails should come from.

Your answer:

sales@nirt.net
www.nirt.net

C. Proposal, payments and accounts

Who should answer: Sales head and Accountant

Q31. How proposals are prepared

PROPOSED DEFAULT · Reference: BRD §8 · Process Flow Stage 4–5

Why we ask: The CRM can build the proposal from a price list and print it as a PDF, or the team can keep preparing it outside and upload it. Please also attach one sample proposal NIRT currently sends.

Tick one:

☑ The CRM builds the proposal from the material/price master and generates a branded PDF. Every revision is saved. **(Recommended)**

☐ The team prepares it outside (Excel/Word) and uploads the PDF. The CRM records the key values.

Remarks / other answer (optional):

Q32. Pricing method

PROPOSED DEFAULT · Reference: BRD §8, §39 (Materials, Solar modules, Inverters masters)

Why we ask: Decides what the price master contains and who can change it.

Tick one:

☐ Item-wise prices (modules, inverter, structure, cables …) maintained by an authorised user. The proposal adds them up. **(Recommended)**

☑ Package price per kW by capacity band and category.

☐ Both: package price with item-wise breakup.

Remarks / other answer (optional):

Q33. Expected generation, savings and payback

PROPOSED DEFAULT · Reference: BRD §8 (Expected generation, Estimated savings, Payback period)

Why we ask: So that the figures match NIRT's own calculation, please write NIRT's assumptions below: units generated per kW per day, electricity tariff per unit, annual degradation, and how payback is calculated.

Tick one:

☑ The CRM calculates them using the values NIRT gives us. NIRT's admin can update the values later. **(Recommended)**

☐ The salesperson enters them manually in each proposal.

Your answer:

Q34. Subsidy amount shown in the proposal

PROPOSED DEFAULT · Reference: BRD §8, §21 · Process Flow Stage 14 (verify against current scheme rules)

Why we ask: Government subsidy amounts and eligibility can change, so they should not be fixed in the software.

Tick one:

☑ NIRT's admin keeps a subsidy table (by capacity and category) in the CRM. The proposal picks the amount automatically. **(Recommended)**

☐ Entered manually in each proposal.

Remarks / other answer (optional):

Q35. How the subsidy affects the customer's payable amount

PROPOSED DEFAULT · Reference: BRD §8 (Customer payable amount), §26 (Subsidy receivable) · Process Flow Stage 14 (released to customer bank account)

Why we ask: This changes how balances and "subsidy receivable" are calculated. If the subsidy goes to the customer's bank, it is not money NIRT receives.

Tick one:

☑ The customer pays NIRT the full project value. The subsidy goes to the customer's bank. The CRM tracks it as a separate status, not as NIRT's receivable. **(Recommended)**

☐ NIRT gives the subsidy as an upfront reduction and recovers it later. The subsidy is NIRT's receivable.

☐ Both cases happen. The CRM should handle either, chosen per project.

Remarks / other answer (optional):

Q36. Proposal approval and discount limits

INFORMATION REQUIRED · Reference: BRD §33 (Proposal → Approval → Customer Confirmation)

Why we ask: Who must approve a proposal before it goes to the customer? Please write the discount limit and the approver below.

Tick one:

☑ Sales prepares. Approval is needed only when the discount is above a limit NIRT sets (write the limit and the approver below).

☐ Every proposal is approved by the CRM Manager / Management.

☐ No approval needed.

Your answer:

Q37. Default payment schedule

INFORMATION REQUIRED · Reference: BRD §8 (Payment terms), §20 · Process Flow Stage 5 (example 10/40/40/10, "can vary by company policy")

Why we ask: The system needs a default schedule to calculate due amounts and send reminders. If residential and commercial differ, please write both. The schedule can be changed for each project.

Tick one:

☐ 10% Booking · 40% Material procurement · 40% Before commissioning · 10% Net metering (as in the Process Flow example)

☑ NIRT's own default schedule (write it below).

Your answer:

Q38. Minimum advance before execution

INFORMATION REQUIRED · Reference: Process Flow Stage 7 ("only after financial clearance")

Why we ask: Should the system block procurement until a minimum advance is received? If yes, please write the percentage.

Tick one:

☑ Yes – block until at least 80 % of project value is received (Accounts can override with a reason).

☐ No block, warning only.

Remarks / other answer (optional):

Q39. GST invoices and accounting software

PROPOSED DEFAULT · Reference: BRD §10 (Invoice number, GST details), §20 · Process Flow Stage 13 (Accounts generates Final Invoice)

Why we ask: Please tell us which accounting software NIRT uses (e.g. Tally, Zoho Books), so invoices are not made twice.

Tick one:

☑ Invoices are made in the accounting software. The CRM records the invoice number, amount and GST, and stores the PDF. **(Recommended)**

☐ The CRM generates GST invoices in NIRT's format (please attach a sample).

Your answer:

Q40. Overdue payments and reminders

PROPOSED DEFAULT · Reference: BRD §20 (Overdue), §25 (Pending payments) · NIRT stage sheet, Final Payment Pending (reminder every 2 days, escalation after 7 days)

Why we ask: When does a payment become "Overdue", and how should reminders go out? NIRT's earlier stage sheet sets this rule for the final payment; the recommendation applies the same rule to every payment milestone.

Tick one:

☑ A payment is overdue from its due date in the project's payment schedule. Reminder to Accounts every 2 days until it is received; escalation to the Accounts Manager after 7 days. Customer reminders by WhatsApp/SMS once WhatsApp/SMS sending is set up. **(Recommended)**

☐ Use the rule for the final payment only (write below how other milestones should be handled).

☐ Different rule (write below).

Your answer:

Q41. Vendor-side payments

PROPOSED DEFAULT · Reference: BRD §33 (Payment Request → Approval → Payment)

Why we ask: This example could mean payments NIRT makes to vendors/subcontractors. That is usually handled in accounting software.

Tick one:

☐ In this phase the CRM handles customer payments only. Vendor payments stay in the accounting software. **(Recommended)**

☑ The CRM should also handle vendor payment requests and approvals.

Remarks / other answer (optional):

Q42. Cancellations and refunds

PROPOSED DEFAULT · Reference: Additional point

Why we ask: Sometimes a customer cancels after paying an advance.

Tick one:

☑ The project is marked "Cancelled" with a reason, and any refund is recorded with approval. Records are never deleted. **(Recommended)**

☐ Different process (write below).

Remarks / other answer (optional):

Q43. GST treatment

INFORMATION REQUIRED · Reference: BRD §8 (GST), §10 (GST details)

Why we ask: Please write how NIRT's accountant applies GST on rooftop solar supply and installation (rate or rates, and how the value is split if applicable), and for which customer types.

Your answer:

Panel & Inverter - 5%
Battery & Other Items - 18%
irrespective of customer type

Q44. Proposal terms and contents

PROPOSED DEFAULT · Reference: BRD §8 · Process Flow Stage 5 (Scope, Warranty, O&M)

Why we ask: Please attach the text NIRT uses for: terms and conditions, quotation validity, inclusions/exclusions, warranty terms and O&M terms.

Tick one:

☑ Attached.

☐ ACHISE drafts standard text for NIRT to approve in the Final Requirement Specification. **(Recommended)**

Remarks / other answer (optional):

Q45. Who records customer payments

PROPOSED DEFAULT · Reference: BRD §10 · Process Flow Stage 7 ("Sales → Accounts. Accounts confirms")

Tick one:

☑ Sales or Accounts can record a payment. It counts as received only after Accounts verifies it against the bank. Accounts then issues the receipt. **(Recommended)**

☐ Only Accounts records payments.

Remarks / other answer (optional):

Q46. TDS and short payments

PROPOSED DEFAULT · Reference: BRD §10, §20 (Balance amount)

Why we ask: Business customers may deduct TDS, so the amount received is less than the invoice.

Tick one:

☑ Record TDS deducted separately so the balance is correct, with the TDS certificate uploaded. **(Recommended)**

☐ Not applicable to NIRT.

Remarks / other answer (optional):

Q47. Loan disbursement payments

PROPOSED DEFAULT · Reference: Process Flow Stage 2 (Financing requirement)

Why we ask: When a bank pays NIRT directly for a customer loan.

Tick one:

☑ Recorded as a customer payment with mode "Bank loan disbursement" and the bank's reference. **(Recommended)**

☐ Not applicable.

Remarks / other answer (optional):

Q48. Sales targets

PROPOSED DEFAULT · ACHISE PROPOSAL · Reference: BRD §26 (Sales Dashboard), §27 (Sales Report, Employee Performance Report)

Why we ask: This is an additional feature proposed by ACHISE; it is not part of the BRD. Selecting it records a preference; inclusion is confirmed in the Final Requirement Specification.

Tick one:

☑ Managers set monthly targets (number of orders, kW, value) per salesperson. Reports show target vs achievement. **(Recommended)**

☐ No targets in the CRM.

Remarks / other answer (optional):

D. Documents

Who should answer: Liaison / Documentation team and CRM Manager

Q49. Mandatory documents by project type

INFORMATION REQUIRED · Reference: BRD §11 · Process Flow Stage 6

Why we ask: The system alerts the responsible person when a mandatory document is pending. Please fill in Annexure A (Mandatory / Optional / Not applicable for each project type).

Tick one:

☑ I have filled in Annexure A.

Remarks / other answer (optional):

Q50. Documents the CRM should generate (print as PDF)

DECISION REQUIRED · Reference: BRD §22 (Completion certificate, Warranty documents), §44

Why we ask: Other documents will be uploaded. For each document ticked, please attach NIRT's current format if one exists.

Tick all that apply:

- ☑ Quotation / proposal
- ☐ Work order / order confirmation
- ☐ Payment receipt
- ☐ GST invoice
- ☐ Site survey report
- ☐ Installation completion report
- ☐ Testing & commissioning report
- ☐ Customer handover form
- ☐ Completion certificate
- ☐ Warranty certificate

Remarks / other answer (optional):

Q51. Who can view sensitive documents (Aadhaar, PAN, bank details)

PROPOSED DEFAULT · Reference: BRD §38 (Document access control)

Why we ask: These are personal identity documents.

Tick one:

- ☐ Only the Documentation/Liaison team, Subsidy team, Accounts, CRM Manager, Management and Super Admin. **(Recommended)**
- ☑ Everyone who can open the project.

Remarks / other answer (optional):

E. DISCOM, net metering and subsidy

Who should answer: Liaison / Documentation team and Subsidy team

Q52. DISCOMs and schemes

INFORMATION REQUIRED · Reference: BRD §12, §21, §39 (DISCOMs master)

Why we ask: Please list the DISCOM(s) and subsidy schemes NIRT works with. These become lists of choices in the CRM.

Your answer:

DISCOM - TNPDCL
SUBSIDY - PM SURYA GHAR

Q53. NIRT's actual DISCOM steps

INFORMATION REQUIRED · Reference: BRD §12–13, §19 · Process Flow Stage 8 and 12 ("exact sequence can vary by DISCOM")

Why we ask: Both documents say the process varies. Please describe the steps NIRT actually follows today, from application to grid synchronisation, and whether they differ for domestic and commercial, or by capacity. An existing written procedure or checklist can be attached instead.

Your answer:

Yes, it differs for Domestic & Commercial

Q54. Net metering application timing

PROPOSED DEFAULT · Reference: BRD §19 (separate Net Metering module) · Process Flow Stage 12 (Net Metering Tracker)

Why we ask: We will build Net Metering as its own module linked to the DISCOM application, as the BRD asks. We need to know when the net meter application is made.

Tick one:

☐ Together with the DISCOM / portal application at the start. **(Recommended)**

☑ Separately, after installation is completed.

☐ It varies.

Remarks / other answer (optional):

Q55. Confirmation of subsidy credit

PROPOSED DEFAULT · Reference: BRD §21 (Actual subsidy received, Receipt date, Bank reference) · Process Flow Stage 15

Why we ask: NIRT needs proof of the subsidy credit to close the project. The proof depends on who receives the subsidy, as decided in the question on how the subsidy affects the customer's payable amount.

Tick one:

☑ Staff record the credit date, amount and reference and upload proof: the customer's confirmation (screenshot/statement) when the subsidy goes to the customer, or NIRT's bank statement when it comes to NIRT. **(Recommended)**

☐ Different process (write below).

Remarks / other answer (optional):

F. Procurement and store

Who should answer: Purchase and Store team

Q56. Scope of store / inventory in this phase

PROPOSED DEFAULT · Reference: BRD §15 ("preferably integrated") · §48 (Inventory as future module) · Process Flow Stage 9 (PO → Vendor → QC → GRN → Store → Project Issue)

Why we ask: A full stock system is a large module. Project-wise tracking answers the BRD question "which materials are pending for this project?" without a full warehouse system.

Tick one:

☑ Project-wise material tracking: Required → Ordered → Received (with QC) → Issued → Installed, with shortage and return per project. Bulk purchases are recorded once as available stock in the CRM and allocated from it to projects (see the purchasing question below). Full warehouse management (transfers, low-stock alerts, stock valuation) in a later phase. **(Recommended)**

☐ Full warehouse stock system now: stock levels across all projects, goods receipt, transfers between sites, low-stock alerts.

☐ Not needed now.

Remarks / other answer (optional):

Q57. Purchase orders

PROPOSED DEFAULT · Reference: BRD §14, §33 (Purchase Request → Approval → Purchase Order)

Why we ask: Where are purchase orders created today, and who approves purchase requests? Please write the approval limits below.

Tick one:

☐ Purchase requests and approvals are in the CRM. The PO is created in the CRM as a PDF. **(Recommended)**

☑ Request and approval in the CRM. The PO is made in the accounting software and its number is recorded in the CRM.

Your answer:

Q58. Serial numbers of modules and inverters

PROPOSED DEFAULT · Reference: Process Flow Stage 11 (Serial Numbers, Warranty Documents) · BRD §35 (Warranty claims)

Why we ask: Serial numbers are needed for warranty claims and complaints.

Tick one:

☑ Record serial numbers per project (typed, scanned or uploaded from an Excel list). **(Recommended)**

☐ Not needed.

Remarks / other answer (optional):

Q59. Vendor details

PROPOSED DEFAULT · Reference: BRD §39 (Vendors master) · §48 (Vendor Management as future module)

Tick one:

☑ Basic vendor list (name, GST, contact, materials supplied) in this phase. Vendor rating and management later. **(Recommended)**

☐ Full vendor management now.

Remarks / other answer (optional):

Q60. How materials are purchased

PROPOSED DEFAULT · Reference: BRD §14 · Process Flow Stage 9 ("Every material should be traceable to the Project ID")

Why we ask: This decides how materials are linked to projects.

Tick one:

☐ Purchased separately for each project.

☐ Purchased in bulk, then allocated to projects.

☑ Both. Bulk purchases are recorded as available stock and allocated to projects; special items are bought per project. **(Recommended)**

Remarks / other answer (optional):

Q61. Material list for each project

PROPOSED DEFAULT · Reference: BRD §14 · Process Flow Stage 9 (Material Requirement)

Tick one:

☑ Created automatically from the approved proposal when the proposal is prepared in the CRM. If the proposal is only uploaded as a PDF, the Purchase team enters the list. The Purchase team can edit it in both cases. **(Recommended)**

☐ Entered manually by the Purchase team.

Remarks / other answer (optional):

G. Installation, testing and inspection

Who should answer: Project Manager and Engineering team

Q62. Installation and commissioning checklists

PROPOSED DEFAULT · Reference: BRD §16 · Process Flow Stage 10 (installation sequence) and Stage 11 (commissioning checklist)

Why we ask: We plan to use the Process Flow sequence and checklist as the standard steps that the site team ticks on mobile.

Tick one:

☑ Use the Process Flow lists as standard checklists, editable by Admin. A photo is required at key steps (structure, modules, inverter, earthing, DB). **(Recommended)**

☐ Use the lists without mandatory photos.

☐ NIRT will provide its own checklist (attach).

Remarks / other answer (optional):

Q63. Test values

PROPOSED DEFAULT · Reference: Process Flow Stage 11 (string voltage, insulation resistance, earthing resistance …)

Tick one:

☐ Record the measured values in the CRM (so they appear in the commissioning report) and upload the signed test sheet. **(Recommended)**

☐ Upload the signed test sheet only.

Remarks / other answer (optional):

Not Needed

Q64. Installation teams and subcontractors

PROPOSED DEFAULT · Reference: BRD §4 (Installation Team), §16

Why we ask: Do subcontractor teams need their own login to update progress and photos?

Tick one:

☑ In-house team leaders have logins. Subcontractor work is updated by NIRT's site supervisor. **(Recommended)**

☐ Subcontractors also need limited logins (only their assigned projects).

Remarks / other answer (optional):

Q65. Recording location at site

PROPOSED DEFAULT · Reference: BRD §32 ("Capture location/GPS where appropriate")

Tick one:

☑ Record the phone's location automatically at site survey, installation start/finish and inspection. **(Recommended)**

☐ Not needed.

Remarks / other answer (optional):

Q66. Site survey form

PROPOSED DEFAULT · Reference: BRD §7 · Process Flow Stage 3

Why we ask: We will combine the survey fields of both documents. If NIRT uses a survey format today, please attach it so nothing is missed.

Tick one:

☑ Attached.

☐ No current format. Use the combined BRD + Process Flow fields. **(Recommended)**

Remarks / other answer (optional):

Q67. Customer sign-off at handover

PROPOSED DEFAULT · ACHISE PROPOSAL · Reference: BRD §22 (Customer handover completed)

Why we ask: This is an additional feature proposed by ACHISE; it is not part of the BRD. Selecting it records a preference; inclusion is confirmed in the Final Requirement Specification.

Tick one:

☐ Customer signs on the phone screen at handover. A PDF handover form is generated and sent to the customer. **(Recommended)**

☑ Customer signs a paper form. Staff upload a photo of it.

Remarks / other answer (optional):

H. Closure and after-sales

Who should answer: Project Manager and CRM Manager

Q68. Closure checklist and who approves closure

PROPOSED DEFAULT · Reference: BRD §22, §33 (Project Completion → Verification → Closure)

Why we ask: Please mark each closure item as Mandatory / Where applicable / Optional in Annexure B.

Tick one:

☐ Project Manager verifies the checklist. CRM Manager / Management gives the final closure approval. **(Recommended)**

☑ Project Manager closes the project alone.

Remarks / other answer (optional):

Q69. Separate technical, commercial and subsidy closure

PROPOSED DEFAULT · Reference: Process Flow Stage 13 ("Technical Closure AND Commercial Closure") and Stage 15 ("CLOSED — TECHNICAL + COMMERCIAL + SUBSIDY")

Tick one:

☑ Show three closure flags (Technical, Commercial, Subsidy). The project becomes "Project Closed" only when all applicable flags are complete. **(Recommended)**

☐ One single closure status.

Remarks / other answer (optional):

Q70. How complaints are raised

PROPOSED DEFAULT · Reference: BRD §4 (Customer role), §35 · BRD §37 and §48 (Customer Portal as future)

Why we ask: The BRD lists "Customer" as a user who raises complaints, and the Customer Portal as a future module. We would like to confirm the timing.

Tick one:

☑ In this phase, staff log complaints received by phone/WhatsApp/email. The customer gets an SMS/WhatsApp update when status changes. Customer login comes with the future Customer Portal. **(Recommended)**

☐ Customers need their own login in this phase.

Remarks / other answer (optional):

Q71. Complaint response targets

INFORMATION REQUIRED · Reference: BRD §35 (Complaint → Assignment → Action → Resolution → Customer Confirmation → Closure)

Why we ask: Please write the target response and resolution time for each complaint category (e.g. generation issue, inverter, module, net metering, warranty, maintenance).

Your answer:

Response time less than 24 hours
resolution time - based on complaints (It may Vary)

Q72. Warranty tracking

PROPOSED DEFAULT · Reference: BRD §22 (Warranty documents), §36 (AMC/O&M future) · Process Flow p.13 (Warranty / O&M)

Tick one:

☑ Record warranty start and period for modules, inverter and workmanship per project now. Full AMC/O&M module later. **(Recommended)**

☐ Leave all warranty tracking for the future AMC/O&M module.

Remarks / other answer (optional):

Q73. Collecting customer feedback

PROPOSED DEFAULT · ACHISE PROPOSAL · Reference: BRD §22 (Customer feedback obtained)

Why we ask: This is an additional feature proposed by ACHISE; it is not part of the BRD. Selecting it records a preference; inclusion is confirmed in the Final Requirement Specification.

Tick one:

☑ After handover, the customer receives a link (WhatsApp/SMS/email) to give a 1–5 rating and comments. Saved to the project. **(Recommended)**

☐ Staff record the feedback after a phone call.

Remarks / other answer (optional):

I. Users, roles and approvals

Who should answer: Management

Q74. Users and roles

INFORMATION REQUIRED · Reference: BRD §4 (15 roles) · Process Flow p.13–14 (8 departments + Project Coordinator / Control Tower)

Why we ask: In smaller teams one person often holds several roles. Please fill in Annexure C with the number of users per role and which roles the same person holds.

Tick one:

☑ I have filled in Annexure C.

Remarks / other answer (optional):

Q75. Project Coordinator / Control Tower

PROPOSED DEFAULT · Reference: Process Flow p.14 ("ensures nothing gets stuck between departments")

Tick one:

☐ Add it as a role with a dedicated "stuck items" view across all departments (can be the same person as CRM Manager). **(Recommended)**

☑ Not needed. The CRM Manager covers it.

Remarks / other answer (optional):

Q76. Who sees which leads and projects

PROPOSED DEFAULT · Reference: BRD §4 ("Each user should see only the information … relevant to their role")

Why we ask: Branch, department and assignment work together as described in the options.

Tick one:

☑ Staff see records assigned to them and their department, within their own branch. Managers see their team within their branch. Management, CRM Manager and Super Admin see all branches. **(Recommended)**

☐ All staff can see all records of their branch (editing still by role).

Remarks / other answer (optional):

Q77. Approval levels

PROPOSED DEFAULT · Reference: BRD §33, §40 (Approval levels)

Why we ask: Please fill in Annexure D: who approves each item, and any amount limits.

Tick one:

☑ I have reviewed Annexure D (the ACHISE suggestions apply where the NIRT column is left blank; where no limit is written, Management approves every request of that type). **(Recommended)**

Remarks / other answer (optional):

Q78. Editing completed stages and deleting records

PROPOSED DEFAULT · Reference: BRD §34 (Audit trail)

Tick one:

☑ Completed stage data can be edited only by managers. Every change is logged with old and new values. Records are never deleted, only cancelled. **(Recommended)**

☐ Any user with edit rights can change completed data (still logged).

Remarks / other answer (optional):

Q79. Dashboard for each role

PROPOSED DEFAULT · Reference: BRD §26, §43 (management home page)

Tick one:

☑ Management sees the BRD §43 home page. Every other role sees its own work: tasks due, overdue items and its stage queue. **(Recommended)**

☐ Everyone sees the management dashboard (within their permissions).

Remarks / other answer (optional):

J. Timelines, alerts and communication

Who should answer: Management and CRM Manager, with each department head

Q80. Planned duration of each stage

PROPOSED DEFAULT · Reference: BRD §28 (Planned vs Actual), §40 (Escalation periods)

Why we ask: Delay reports need a planned duration for each stage. Please correct our suggested days in Annexure E.

Tick one:

☑ I have reviewed Annexure E (the ACHISE suggested days apply where the NIRT column is left blank). **(Recommended)**

Remarks / other answer (optional):

Q81. Escalation of overdue items

PROPOSED DEFAULT · Reference: BRD §25 ("Management should receive alerts for critical overdue activities") · NIRT stage sheet, Quotation Sent (sales manager notified if no update for 7 days)

Why we ask: Two different situations are covered: an activity that is past its due date, and a record that has had no update. Adding a remark to a record does not stop overdue escalation.

Tick one:

☑ Alert the responsible person on the due date. If the activity is still overdue 7 days after its due date, notify their manager, even if remarks were added. Separately, where the stage sheet asks for it (a sent quotation with no update for 7 days), notify the manager. Critical items (payments, DISCOM, project deadlines) also alert Management when 7 days overdue. **(Recommended)**

☐ Different rule (write below).

Remarks / other answer (optional):

Super Admin can change deadlines

Q82. Working days for due dates

PROPOSED DEFAULT · Reference: Additional point

Tick one:

☑ Count working days only (exclude Sundays and holidays from a holiday list Admin maintains). **(Recommended)**

☐ Count all calendar days.

Remarks / other answer (optional):

Q83. How staff receive alerts

PROPOSED DEFAULT · Reference: BRD §25

Tick all that apply:

- ☑ Alerts inside the CRM **(Recommended)**
- ☑ Email **(Recommended)**
- ☐ WhatsApp to staff
- ☐ SMS to staff

Remarks / other answer (optional):

Q84. Automatic messages to customers

DECISION REQUIRED · Reference: BRD §23, §37

Why we ask: Tick the messages NIRT wants sent automatically to customers.

Tick all that apply:

- ☑ Enquiry received / thank you
- ☑ Site survey scheduled
- ☑ Proposal sent
- ☑ Payment received (receipt)
- ☑ Payment reminder
- ☑ Pending documents reminder
- ☑ Installation scheduled
- ☐ Installation completed
- ☐ Net meter installed
- ☑ Subsidy status update
- ☑ Complaint received / resolved

Remarks / other answer (optional):

Q85. Automatic WhatsApp, SMS and other connections

PROPOSED DEFAULT · Reference: BRD §37 ("The development company should clearly specify which integrations are included in the current scope")

Why we ask: Please mark NIRT's choice for each item in Annexure F. To send WhatsApp and SMS in NIRT's name, NIRT has to register with WhatsApp and with the government SMS registry using company documents. ACHISE guides you step by step and does all the setup. Message charges are set by the WhatsApp/SMS companies and paid to them directly.

Tick one:

- ☑ I have reviewed Annexure F (the ACHISE recommendation applies where the NIRT column is left blank). **(Recommended)**

Remarks / other answer (optional):

K. Dashboards and reports

Who should answer: Management and Accountant

Q86. Report formats and current samples

PROPOSED DEFAULT · Reference: BRD §27 (22 reports, Excel/PDF)

Why we ask: If NIRT has a current Monthly Management MIS or any report format, please attach it so the new reports match.

Tick one:

☑ All reports confirmed for this release downloadable in both Excel and PDF, with date, branch, salesperson and stage filters (the Profitability Report as decided in the next question). **(Recommended)**

☐ Excel only.

Remarks / other answer (optional):

Q87. Project-wise Profitability Report

PROPOSED DEFAULT · Reference: BRD §27 item 21 · BRD §48 (Project Costing and Profitability Analysis as future modules)

Why we ask: Profit needs the actual cost of each project (materials, labour, transport, liaison fees). The BRD lists Project Costing as a future module, so we would like to confirm when this report is needed.

Tick one:

☑ Move this report to the future Project Costing phase. **(Recommended)**

☐ Include it now: the CRM records actual costs per project (adds a cost-entry screen).

☐ Remove this report.

Remarks / other answer (optional):

Q88. Employee Performance Report – measures

DECISION REQUIRED · Reference: BRD §27 item 19

Why we ask: Please tick the measures NIRT would like to use.

Tick all that apply:

☑ Leads handled / converted
☑ Conversion %
☑ Order value booked
☑ Tasks completed on time (%)
☑ Overdue tasks
☑ Delay days caused per stage
☑ Collections followed up
☑ Complaints resolved within target

Remarks / other answer (optional):

L. Go-live and training

Who should answer: Management

Q89. Training

PROPOSED DEFAULT · ACHISE PROPOSAL · Reference: BRD §44 item 20

Why we ask: Training is required by the BRD; the built-in interactive tutorial is an additional ACHISE proposal. Please also write the number of people to be trained, and whether you prefer on-site (Salem) or online sessions for the live training. Selecting it records a preference; inclusion is confirmed in the Final Requirement Specification.

Tick one:

☑ Built-in step-by-step tutorial for every role inside the CRM (like the first-time guide in a mobile game), with a practice project for hands-on learning, plus a short live training session for admins and managers. **(Recommended)**

☐ Live training sessions for all users, without the built-in tutorial.

Your answer:

Q90. Language

PROPOSED DEFAULT · Reference: BRD §23

Why we ask: The language of the CRM screens, and of the messages and documents customers receive.

Tick one:

☐ English for both. **(Recommended)**

☐ Screens in English. Customer messages in Tamil.

☑ Screens in English. Customer messages in the customer's chosen language (English or Tamil).

Remarks / other answer (optional):

Q91. Testing before go-live

PROPOSED DEFAULT · Reference: BRD §46

Why we ask: Please write the names and roles of the NIRT staff who will test the system, and whether you will provide real sample projects for testing.

Tick one:

☑ The system is accepted when it works as described in the approved Final Requirement Specification, shown through test cases agreed in advance: one complete project from Lead to Closure, a project without subsidy, part payments and overdue balances, a rejected and resubmitted DISCOM application, each role seeing only its own screens and records, report figures and calculations checked against sample data, migrated records checked against NIRT's files, and closure blocked until the checklist is complete. **(Recommended)**

☐ Different acceptance criteria (write below).

Your answer:

Q92. Go-live approach

PROPOSED DEFAULT · Reference: BRD §45 (Final Deployment → Training → Go-Live)

Tick one:

☑ On a chosen go-live date, all new leads are entered in the CRM and active projects are migrated. The old system/Excel becomes read-only. **(Recommended)**

☐ Run the old and new systems in parallel for a period (write how long).

Your answer:

Q93. Anything else
OPTIONAL

Why we ask: Any other process, report or rule NIRT would like us to include.

Your answer:

Nil

M. Technical matters handled by ACHISE – no answer needed

Who should answer: For your information – no answer needed

ACHISE takes care of the technical side of the system, so NIRT's team can focus on the business decisions. These points show what is planned.

Included in this release

- Works on computer and mobile phone (phone browser, can be added to the home screen like an app). A Play Store / App Store app remains a future option (BRD §37, §48).
- Photos are reduced in size automatically. Videos up to 50 MB each, or shared as a link (e.g. Google Drive).
- Secure login (BRD §38): strong passwords, protection against repeated wrong attempts, and automatic logout when idle. An extra one-time login code for Super Admin and Management is proposed.
- Automatic daily backup of all data and documents, with a tested restore procedure. The retention period (for example 30 days plus monthly copies for 1 year) and data location (for example India) are confirmed in the Final Requirement Specification.
- The required fields for each stage, and the columns and filters of each report, are designed by ACHISE from the BRD and shown in the Final Requirement Specification for NIRT's approval. Capacity is recorded in kWp (panels) and kW (inverter); dashboards show kW and MW.
- Government and DISCOM portals: manual tracking is proposed for this release – staff use the portals and record application numbers, dates and status in the CRM. A direct connection is included only where an official interface, access permission and agreed scope are confirmed.
- Customer consent for WhatsApp/SMS/email is recorded at enquiry, as Indian data-protection law expects. Admin can download a customer's personal data on request; removal or anonymisation follows a retention policy agreed in the Final Requirement Specification (documents, audit history and backups).
- Every change is recorded in the audit trail with old and new values, user, date and time (BRD §34). Users cannot permanently delete operational records; they are cancelled instead and kept as per the agreed retention policy.
- At handover, the online services the CRM runs on are registered in NIRT's company name, and ACHISE keeps access for support.

Proposed – final details confirmed in the Final Requirement Specification

- Built-in tutorial, if chosen in the Training question: a guided tour for each role, a practice project kept out of real reports, a "Getting started" checklist managers can track, a help button on every screen and "What's new" tours after updates.
- Weak network at site: survey and installation forms and photos for assigned projects are saved on the phone and sent when the network returns; if someone changed the same record meanwhile, the user reviews it before saving.
- NIRT's admin can change lists, checklists, planned days, alert timings, required fields, roles and approval levels (BRD §40), as confirmed in the Final Requirement Specification; new stages or modules are added by ACHISE.

N. Requirement freeze and sign-off

Who should answer: Management

To deliver a complete, production-ready system without interruptions, the following rules apply from the day NIRT approves the Final Requirement Specification:

- The approved Final Requirement Specification, with its screen designs, is the controlling document. It is prepared from the BRD, the Overall Process Flow and this questionnaire, and where these differ it records the agreed decision. The requirement is frozen and ACHISE builds to it.
- Routine development proceeds on the approved Final Requirement Specification without further requirement questionnaires. Points left open are settled in the Final Requirement Specification as described in "How to answer". Any material unforeseen blocker is consolidated and raised through NIRT's nominated representative.
- Anything that does not work as described in the approved Final Requirement Specification is a defect. ACHISE corrects defects as part of this delivery; they are never treated as change requests.
- Any new idea or change beyond the approved Final Requirement Specification is welcome and is recorded as a Change Request. It is planned after the agreed delivery, with its own timeline, so the current delivery stays on schedule.
- NIRT provides the items requested in this questionnaire (staff list, lists of choices, document formats, company details, and contact of the website/email manager) by the agreed dates, to keep delivery on schedule.
- This questionnaire and the Final Requirement Specification cover requirements and scope only. Commercial matters are handled separately between ACHISE management and NIRT.

Q94. Acceptance of the requirement freeze

DECISION REQUIRED · Reference: Section N

Why we ask: Please confirm explicitly; this is supported by the authorised sign-off below.

Tick one:

☑ NIRT agrees to the requirement freeze rules above.

☐ NIRT has comments on these rules (write below).

Remarks / other answer (optional):

Sign-off

We confirm that the answers in this questionnaire are NIRT's decisions and information for preparing the Final Requirement Specification, together with the BRD and the Overall Process Flow.

	Name	Designation	Signature & date
Answers coordinated by (NIRT)	Rajkumar S	Technical Sales Engineer	
Approved by (NIRT – Director / Authorised Signatory)	Dr.G.Khaja Nazeemudin	Chief Operating Officer	22/x/2026

Company seal (NIRT):

NIRT RENEWABLE ENERGY PVT. LTD. SALEM-4

Annexure A – Document checklist by project type

Who should answer: Liaison / Documentation team

Write M (Mandatory), O (Optional) or NA (Not applicable) in each yellow cell. Add rows for any other documents.

Document	Residential – subsidy	Residential – no subsidy	Commercial	Industrial
Aadhaar	M	M	M	M
PAN	M	M	M	M
Electricity bill	M	M	M	M
Consumer number	M	M	M	M
Bank details	M	O	O	O
Cancelled cheque	O	O	O	O
Property / ownership document	O	O	O	O
Customer photograph	M	M	M	M
Signed quotation	O	O	O	O
Purchase order / work order	O	O	O	O
Customer agreement	O	O	O	O
Application forms	O	O	O	O
Declaration forms	O	O	O	O
DISCOM documents	O	O	O	O
Subsidy-related documents	O	O	O	O
Site photographs	M	M	M	M
GST certificate (business customers)	NA	NA	O	O

Annexure B – Project closure checklist

Who should answer: Project Manager

For each item write Mandatory, Where applicable or Optional, and who verifies it. Items left blank are treated as Mandatory where applicable, verified by the Project Manager.

Closure item (BRD §22)	Mandatory / Where applicable / Optional	Verified by
Installation completed	MANDATORY	
Testing completed	MANDATORY	
Inspection completed	MANDATORY	
Commissioning completed	MANDATORY	
Net meter installed	MANDATORY	
Customer documentation completed	MANDATORY	
Final payment received	MANDATORY	
Subsidy application completed	MANDATORY	
Subsidy received	OPTIONAL	
Customer handover completed	MANDATORY	
Warranty documents issued	OPTIONAL	
Completion certificate issued	OPTIONAL	
Project photographs uploaded	MANDATORY	
Customer feedback obtained	MANDATORY	

Annexure C – Users and roles

Who should answer: Management / HR

Write the number of users for each role, and if the same person holds several roles, write which ones (e.g. "Store Team = Purchase Team person").

Role (BRD §4)	No. of users	Same person as role…	Notes
Super Admin	1		
Management	1		
CRM Manager	1		
CRM Executive		CRM MANAGER	
Sales Team	10		
Site Survey Team		SALES TEAM	
Design/Engineering Team	1		
Purchase Team		ACCOUNTS	
Store Team	1		
Project Manager	1		
Installation Team	2		
Accounts Team	2		
Liaisoning/Documentation Team		PROJECT COORDINATOR	
Subsidy Team		PROJECT COORDINATOR	
Project Coordinator / Control Tower	1		
Customer (future portal)			

Annexure D – Approval matrix

Who should answer: Management

Our suggestion is in the middle column. Write NIRT's decision in the yellow column, including any amount limits. Where the NIRT column is blank the suggestion applies; where a suggestion mentions a limit and no limit is written, every request of that type is approved by Management.

Approval	ACHISE suggestion	NIRT decision (approver / limit)
Proposal discount above limit	CRM Manager; Management above a higher limit	
Purchase request	Project Manager; Management above an amount limit	
Refund to customer	Accounts + Management	
Moving a project back a stage	CRM Manager / Project Manager (with reason)	
Marking a stage "Not Applicable"	CRM Manager	
Project closure	Project Manager verifies; CRM Manager / Management approves	
Lead marked Lost / Not Qualified	No approval, reason mandatory	
Cancelling a project	Management	
Changing master data (prices, subsidy table)	Super Admin / authorised user only	

Annexure E – Planned duration and owner of each stage

Who should answer: Management, with each department head

Each stage's planned days are counted from the event in the "Starts when" column, so parallel tracks (documentation, DISCOM and subsidy) are measured correctly. A net-meter application filed with the DISCOM application is tracked inside the DISCOM stage; the net-metering row measures completion. Payment stages follow each project's payment schedule. Suggested days are a starting point; please correct them to NIRT's targets.

Stage	Starts when	Owner (Process Flow p.13–14)	ACHISE suggested days	NIRT planned days
Lead – first contact	Enquiry is created	Sales	1	
Lead qualification	First contact is done	Sales	3	
Site survey	Lead is qualified	Engineering	3	
Proposal (incl. design)	Site survey is completed	Engineering / Sales	3	
Customer confirmation	Proposal is sent	Sales	15	
Advance payment	Customer confirms (amount as per the project's payment schedule)	Accounts	7	
Documentation	Customer confirms (runs in parallel)	Liaison / Documentation	7	
DISCOM application	Required documents are complete	Liaison	3	
Technical feasibility	DISCOM application is submitted	Liaison	15	
Procurement	Procurement conditions are met (see "When can procurement start?")	Purchase	10	
Installation	Materials are received	Project / EPC	7	
Inspection / commissioning	Installation is completed	Liaison / Project	15	
Net metering – completion	Inspection is approved (meter installation and synchronisation)	Liaison / Project	30	
Final payment	The final milestone in the project's payment schedule is reached	Accounts	7	
Subsidy claim	Net meter is installed (runs in parallel with final payment)	Subsidy Coordinator	7	
Subsidy receipt	Subsidy claim is submitted	Subsidy Coordinator	30	
Project closure	All other applicable stages are completed	Project Manager	7	

Annexure E (continued) – Reminders carried over from NIRT's earlier stage sheet

These rules from NIRT's earlier pipeline sheets continue exactly as written, each with its own trigger, unless NIRT changes them in the yellow column. Reminders do not change the planned days above.

Earlier stage	Rule (as in the stage sheet)	NIRT change (if any)
Contacted	Create the next follow-up after 1 day	
Site Visit Completed	Reminder after 24 hours if the quotation is not sent	
Quotation Sent	Follow-up every 3 days; notify the sales manager if there is no update for 7 days	
Loan Processing	Daily reminder for pending bank documents; alert if the loan is pending for more than 7 days	
Material Planning	Vendor coordination reminder	
EB Application Submitted	Reminder every 3 days until inspection	
Final Payment Pending	Reminder every 2 days; escalate to the accounts manager after 7 days	
Subsidy Documents Pending	Reminder every 5 days	

Annexure F – Automatic messages and connections

Who should answer: Management

Write This phase, Later or Not needed in the yellow column.

Item	What it means	ACHISE recommendation	NIRT choice
Automatic emails	The CRM emails customers and staff automatically	This phase	
Automatic WhatsApp	The CRM sends WhatsApp messages to customers in NIRT's name	This phase, after NIRT's WhatsApp registration	
Automatic SMS	The CRM sends SMS to customers in NIRT's name	This phase, after NIRT's SMS registration	LATER
Online payment link	Customers pay by a link (UPI / card / net banking)	Later	
Accounting software link	Payments and invoices flow to your accounting software (please write its name)	This phase: Excel download for Accounts. Direct link later	ZOHO BOOKS
ERP link	Connection to any ERP software NIRT uses	Later (if NIRT uses one)	
Zoho link	Connection to Zoho software	Later (only if NIRT uses Zoho)	
Government / DISCOM portal	Automatic update from the government or DISCOM websites	Manual portal tracking in this release. Direct link only where an official interface and access are confirmed	
Customer login	Customers log in to see their own project	Later	
Play Store / App Store app	A separate app to download	Later (this phase works in the phone browser)	

Annexure G – Lists of choices

Who should answer: Each department for its own lists (Sales, Engineering, Purchase, Accounts, Liaison)

The middle column is our starting list taken from the BRD and Process Flow. Please correct it or add NIRT's values in the yellow column. Long lists (module/inverter models, vendors, areas) can be attached as Excel.

Master list	ACHISE starting list	NIRT corrections / additions
Lead sources	Direct enquiry, Website, Phone call, WhatsApp, Social media, Referral, Existing customer, Existing O&M customer, Exhibition/Expo, Digital marketing, Employee reference, Channel partner / Business associate, Electrical contractor, Builder, Architect, Other	
Lost / not-qualified reasons	Customer not interested, Price issue, Technical issue, Competitor selected, Customer postponed, Not feasible, Other	
Consumer categories	Domestic, Commercial, Industrial, Institutional	Solar Pump
Building types	Independent house, Apartment, Commercial building, Factory / Warehouse, Institution, Other	
Roof types	RCC, Metal sheet, Asbestos sheet, Tiled, Ground mount, Other	
Standard capacities offered		
Solar module brands / models / wattage		
Inverter brands / models / capacity		
Structure (MMS) types	Standard, Elevated (GI / Aluminium / MS)	
Payment modes	Cash, UPI, NEFT / RTGS / IMPS, Cheque, Card, Bank loan disbursement	
Banks / loan providers		
Departments	Sales, Engineering, Purchase, Store, Projects / EPC, Liaison / Documentation, Accounts, Subsidy, Management	
Areas / districts served		
DISCOM divisions / sections		
Complaint categories	Service complaint, Generation issue, Inverter issue, Module issue, Net metering issue, Warranty claim, Maintenance request	
Communication types	Phone call, SMS, Email, WhatsApp, Customer meeting, Service request, Complaint, Follow-up	
Vendors		

Annexure H – Company details for documents

Who should answer: Accountant / Management

These appear on quotations, invoices, receipts, certificates and emails.

Detail	NIRT value
Legal company name	NIRT RENEWABLE ENERGY PRIVATE LIMITED
GSTIN	33AAFCN4764L1Z5
PAN	AAFCN4764L
CIN	U74999TZ2017PTC028477
Registered office address	104/7, 1st Floor, SPC Bhawan, Manivannan Street, Opp. New Bus Stand, Salem - 636 004
Branch addresses	
Phone / WhatsApp number	9655046464
Email	admin@nirt.net
Website	www.nirt.net
Bank details printed on invoices (bank, branch, account name, account number, IFSC)	ICICI BANK SALEM 611905057857 ICIC0006110
Authorised signatory (name, designation)	Dr.G.KHAJA NAZEEMUDIN
Signature and seal image	Attach as image file
Logo	Attach high-resolution file (or confirm the logo already shared)
Vendor / empanelment registration numbers (DISCOM, national portal)	

— End of questionnaire. Thank you. —